COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/02/2007

ESTIMATE SUMMARY 09:27:40
CONTID: C15678 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15678-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 162.( DAYS TIME ALLOW: 9/1/200° FIXED COMPLETION DAT
US550 Culvert Repairs PERCENT TIME: 43.43 ORIG TIME ALLOW: 11/17/2( FIXED COMPLETION DAT
PROJECT NO: C 5502-057
US550 Culvert Repairs
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS pay PERIOD ENDING 02/02/2007 DATE TIME STARTED 08/25/2006
P.0O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006
DATE AWARDED 08/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 08/25/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 827,526.58 PARTICIPATING $ 19,530.00 $ 0.00
AWARD PROJECT AMT: S 640,299.71 NON-PARTICIPATING 376,228.77 5,424.38
PERCENT COMPLETE: 47.82% TOTAL EARNINGS 395,758.77 5,424.38
FUNDS AVAILABLE: $ 431,767.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 395,758.77 5,424.38
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,604.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 386,154.27 5,424.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 386,154.27 5,424.38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,424.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15678-BID ESTIMATE RUN 02/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0005 09:27:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.500
LS 0.000 0.00
16,494.55000 0.500 8,247.28
0010 202-00001  REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0015 202-00035  REMOVAL OF PIPE 389.000 150.000
LF 0.000 0.00
34.02000 150.000 5,103.00
0020 203-01565  HYDRAULIC EXCAVATOR 20.000 9.000
HOUR 0.000 0.00
156.11000 9.000 1,404.99
0025 203-01590  FRONT END LOADER (RUBBER TIRE) 24.000 8.000
HOUR 0.000 0.00
135.69000 8.000 1,085.52
0030 203-01597  POTHOLING 12.000 0.000
HOUR 0.000 0.00
162.58000 0.000 0.00
0035 203-02330  LABORER 100.000 45.000
HOUR 0.000 0.00
45.82000 45.000 2,061.90
0040 206-00000  STRUCTURE EXCAVATION 400.000 234.500
cy 0.000 0.00
27.22000 234.500 6,383.09
0045 206-00200  STRUCTURE BACKFILL (CLASS 2) 400.000 212.300
cy 0.000 0.00
42.00000 212.300 8,916.60
0050 207-00305 WETLAND TOPSOIL 30.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0055 207-00310  STOCKPILE WETLAND TOPSOIL 30.000 30.000
cy 0.000 0.00

21.00000 30.000 630.00
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PCN: 15678-BID ESTIMATE RUN 02/02/2007
PROJECT : C 5502-057 ESTIMATE NO: 0005 09:27:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 800.000 660.000
LF 0.000 0.00
5.04000 660.000 3,326.40
0065 208-00020 SILT FENCE 1,200.000 625.000
LF 0.000 0.00
2.52000 625.000 1,575.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,260.00000 2.000 2,520.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
L S 0.000 0.00
5,040.00000 0.500 2,520.00
0080 212-00006 SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
2,725.63000 0.000 0.00
0085 213-00004 MULCHING (WEED FREE STRAW) 2.000 0.000
ACRE 0.000 0.00
2,725.63000 0.000 0.00
0090 213-00061 MULCH TACKIFIER 200.000 0.000
LB 0.000 0.00
2.77000 0.000 0.00
0095 214-01010  BRUSH LAYER CUTTING 590.000 490.000
EACH 0.000 0.00
6.30000 490.000 3,087.00
0100 215-00000 TRANSPLANT SHRUB 10.000 0.000
EACH 0.000 0.00
642.60000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000
TON 0.000 0.00
24.48000 0.000 0.00
0110 403-00720 HOT MIX ASPHALT (PATCHING) 140.000 28.190
TON 0.000 0.00
453.60000 28.190 12,786.98
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PCN: 15678-BID ESTIMATE RUN 02/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0005 09:27:40

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 420-00110 GEOTEXTILE (CLASS A) 300.000 166.000
sy 0.000 0.00
3.60000 166.000 597.60
0120 506-00218 RIPRAP (18 INCH) 130.000 53.200
cYy 0.000 0.00
82.47000 53.200 4,387.40
0125 601-01000 CONCRETE CLASS B 19.000 1.400
cy 0.000 0.00
1,764.00000 1.400 2,469.60
0130 602-00020 REINFORCING STEEL (EPOXY COATED) 1,174.000 53.000
LB 0.000 0.00
3.15000 53.000 166.95
0135 603-00001 *ANNULAR SPACE GROUTING 31.370 31.370
cy 0.000 0.00
3,150.00000 31.370 98,815.50
0140 603-00037 CULVERT LINING (INSTALL ONLY) (JACKED) 210.000 210.000
LF 0.000 0.00
181.44000 210.000 38,102.40
0145 603-03541 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 68.000 68.000
ONLY)
LF 0.000 0.00
106.73000 68.000 7,257.64
0150 603-03661 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 64.000 0.000
ONLY)
LF 0.000 0.00
106.73000 0.000 0.00
0155 603-03721 72 INCH RCP (INSTALL ONLY) 72.000 0.000
LF 0.000 0.00
106.73000 0.000 0.00
0160 603-05055 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,814.40000 1.000 1,814.40
0165 603-05067 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,814.40000 0.000 0.00
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PCN: 15678-BID ESTIMATE RUN 02/02/2007
PROJECT : C 5502-057 ESTIMATE NO: 0005 09:27:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-05073 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,814.40000 0.000 0.00
0175 603-50043 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 0.000
LF 0.000 0.00
106.73000 0.000 0.00
0180 607-11525 FENCE (PLASTIC) 1,500.000 971.000
LF 0.000 0.00
5.21000 971.000 5,058.91
0185 619-50640 8 INCH PLASTIC PIPE 70.000 0.000
LF 0.000 0.00
60.48000 0.000 0.00
0190 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
L S 0.000 0.00
34,020.00000 0.500 17,010.00
0195 626-00000 *MOBILIZATION 1.000 0.712
L S 0.000 0.00
78,886.96000 0.712 56,167.52
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
6,300.00000 0.500 3,150.00
0205 627-00001 PAVEMENT MARKING PAINT 28.000 0.000
GAL 0.000 0.00
37.80000 0.000 0.00
0210 630-00000 *FLAGGING 1,700.000 532.000
HOUR 0.000 0.00
25.20000 532.000 13,406.40
0215 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 30.000
DAY 0.000 0.00
113.40000 30.000 3,402.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 25.000
DAY 0.000 0.00
548.10000 25.000 13,702.50
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PCN: 15678-BID ESTIMATE RUN 02/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0005 09:27:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,008.00000 2.000 2,016.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
157.50000 0.000 0.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 11.000
EACH 0.000 0.00
37.80000 11.000 415.80
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 25.500
EACH 0.000 0.00
100.80000 25.500 2,570.40
0245 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 20.000
SF 0.000 0.00
18.90000 20.000 378.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 30.000 5.000
EACH 0.000 0.00
37.80000 5.000 189.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.500
EACH 0.000 0.00
50.40000 2.500 126.00
0260 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 500.000 155.000
LF 0.000 0.00
27.72000 155.000 4,296.60
0265 630-80380 *TRAFFIC CONE 150.000 50.000
EACH 0.000 0.00
7.56000 50.000 378.00
0270 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
1,890.00000 1.000 1,890.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 65,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15678-BID ESTIMATE RUN 02/02/2007
PROJECT: C 5502-057 ESTIMATE NO: 0005 09:27:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70090 F/A RESET WATER LINE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 206-00050 STRUCTURE BACKFILL (SPECIAL) ADD FLOWFILL (SPECIAL) 303.620 88.000
(ADDITIONAL CEMENT)
cy 0.000 0.00
164.68000 88.000 14,491.84
0325 900-00012 ADDED ITEM (FOOT)/ EROSION LOGS (20INCH DIAMETER) 600.000 325.000
LF 0.000 0.00
7.68000 325.000 2,496.00
0330 900-00006 ADDED ITEM (DOLLAR)/ COBBLE MATERIAL 2,052.840 2,052.840
DOL 0.000 0.00
1.00000 2,052.840 2,052.84
0335 203-01582 TRUCK (DUMP) TRUCK (DUMP) 80.000 40.000
HOUR 0.000 0.00
100.00000 40.000 4,000.00
0340 900-00006  ADDED ITEM (DOLLAR)/ COLD TAR EPOXY 310.390 310.390
DOL 0.000 0.00
1.00000 310.390 310.39
0345 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) TEST POUR - 6.000 6.000
STRUCTURE BACKFILL (FLOW-FILL)
cy 0.000 0.00
174.03000 6.000 1,044.18
0350 603-10120 12 INCH CORRUGATED STEEL PIPE 12" CSP CIP 30.000 30.000
LF 0.000 0.00
46.53000 30.000 1,395.90
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PROJECT: C 5502-057 ESTIMATE NO: 0005 09:27:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 900-00006 ADDED ITEM (DOLLAR)/ CRANE WORK TO UNLOAD PIPE 7,596.880 7,596.880
DOL 0.000 0.00
1.00000 7,596.880 7,596.88
0360 900-00006 ADDED ITEM (DOLLAR)/ DEMOBILIZATION COSTS 2006 AND 10,000.000 0.000
MOBILIZATION COSTS 2007.
DOL 0.000 0.00
1.00000 0.000 0.00
0365 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL COSTS TO GROUT 5,424.380 0.000
STRUCTURE #2
DOL 5,424.380 5,424.38
1.00000 5,424.380 5,424.38
CAT 0200 CURRENT AMT $ 807,996.58 $ 5,424.38$ 376,228.79
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,750.00000 1.000 15,750.00
0305 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,890.00000 2.000 3,780.00
CAT 0400 CURRENT AMT $ 19,530.00 $ 0.00$ 19,530.00
PROJECT TOTAL CURRENT AMT $ 827,526.58 $ 5,424.38 S 395,758.79



